

**College of Engineering and Computer Science  
HSI-STEM/AIMS<sup>2</sup> Grant Project  
YEAR 5 ANNUAL PERFORMANCE REPORT  
December 2016 Submission Timeline**

<b>Actors and Activities</b>	<b>Day</b>	<b>Date</b>	<b>Time</b>
Contact GCC and CoC representatives to discuss plans to develop draft performance measure data and explanatory descriptions for project objectives 2a through 6c in Section A/APR (CSUN)	Friday	July 8	by 5:00 pm
Request institutional data to support assessment of project objectives 1a (transfer) and 7a (completion) from the Office of Institutional Research (CSUN)	Friday	July 15	by 5:00 pm
Present draft APR submission timeline to HSI-STEM team (CSUN)	Thursday	August 18	by 4:00 pm
Contact DoE program officer to confirm APR submission date/text limits (Ramesh)	Friday	September 9	by 6:30 pm
Revise draft APR timeline with submission date from DoE program officer (CSUN)	Friday	September 16	by 2:00 pm
Compile draft performance measure data and explanatory descriptions for project objectives 1a, 7a-12d in Section A of the APR (CSUN)	Friday	October 14	by 5:00 pm
Draft and send final draft to CSUN evaluation team) performance measure data (baseline and/or actual) and explanatory descriptions for project objectives 2a through 6c in Section A/APR (GCC and CoC)	Friday	October 28	by 5:00 pm
<del>Review GCC/CoC performance measure data/descriptive explanations (for project objectives 2a through 6c) in Section A/APR and sends requests for revisions to June and Eric (CSUN)</del>		N/A	
<del>Review request of revisions of Section A/APR and send final revisions to CSUN evaluation team (GCC and CoC)</del>		N/A	
Request budget data (after end of current grant period)/Section B information from the TUC (Ramesh)	Friday	October 28	by 5:00 pm
Assemble and send draft Section A of the APR to Ramesh and Bob (CSUN)	Friday	November 18	by 5:00 pm
Draft Section B of the APR (Ramesh)	Wednesday	November 9	by 5:00 pm
Send Ramesh and Bob revised (from feedback) draft Section A of the APR (CSUN)	Thursday	December 1	by 5:00 pm
Assemble draft Sections A and B of the APR (Ramesh)	Monday	December 5	by 5:00 pm
Send draft APR to HSI-STEM team for review ahead of November meeting (Ramesh)	Monday	December 5	by 5:00 pm
Present Section B (Ramesh) and Section A (Ramesh) draft APR to HSI-STEM team and lead discussion/respond to questions/request feedback	Thursday	December 8	by 2:00 pm
Send feedback on draft APR (members of the HSI-STEM team)	Friday	December 16	by 5:00 pm
Revise Part B (Ramesh)/Part A (CSUN) draft APR based on feedback from HIS-STEM team	Monday	December 19	by 5:00 pm
Email Scott with draft APR and asks for feedback/questions/concerns (compliance) (Ramesh)	Wednesday	December 21	by 5:00 pm
Contact Ramesh with questions/concerns (compliance) on draft APR (Scott)	TBD	TBD	TBD
Submit final APR to DoE (Scott)	TBD	TBD	TBD